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REAL ESTATE AND CONSTRUCTION DIVISION

I have requested a very modest increase in the Real Estate and
Construction Division as indicated below:

Present . Proposed
REAL ESTATE AND CONSTRUCTION REAL ESTATE AND CONSTRUCTION
DIVISION DIVISION ‘

25X1A

Listed below are the various projects now being worked on by this
Division with the status of each.

Project Status
CONSTRUCTION s
25X1A
1. Project
(a) Administration of the technical Current
details of plans and specifications,
(o) General administration of contracts Pending finalization of
25X1A with I buildings end facilities.
25X1A I atter pending formal ex-

ecution.
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Project

(¢) Matter of obtaining minimum wage
rates for& contract.

(d) Matter of providing adequate housing

for personnel engaged in the

sctivities at Project I ith

two propositions: 1

General and technical details of plans of

specifications for new CIA building

Administration of contract with |

-or erection of sntennas at

Pending execution of contract with

construction of cable across the Potomac
River for certain commnicsestion facilities,

Disposition pending on construction of addi-
tional room to the gensrator building at

Security Information

Status

Rates obtained, schedule
being prepared.

Pénding security
clearances of official

of 25X1A

Agency,

Pending with Public
Buildings Service, General
Services Administration,

Contract executed -
completion of work pending
receipt of poles.

Order has been given to
conmence work with completion
approximately on 1 May 1952,

Order has been given to
~ work has

25X1A

I

Congtruction of dependentg' housing for

Submission of overall construaction program

Execution of lease withiEEEEEEE
covering training site used by USSR Div/

0sQ,

Disposition pending on contract for repair

of danages [
]

Project I Relocation of sending
and recelving sites for Communications,

iﬁrivid by PRC, 7 December 1951,
25X1A

SECRET
Approved For Release 2001/08/15;,ClA;RQRJ 8-04718A000500050015-7

Pending receipt of estimate
of costﬁ 25X1A

Completed, (Support
provided by OPC.)

Lease written and forwarded
to Lessor,

Contract written and for=
warded to Resident Manager,

I oo tion
pending,

Preliminary discugsion with
Coummunications, Arrangements

25X1A

for the project
is to be next step.

25X1A
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Project

New CIA warehouse consisting of 210,000
square feet of space on
Highway..

Security InformatioR

REAL ESTATE REQUIREMENTS -~

1,

2,

3.

Lo

5e

9e

10.

11.

Execution of new lease [ GG

for use by I&S.

Matter of providing means to cope with

Aequisition of appraisals of land selected
sor ner
DiSﬁosition iendiii on iurchase of houses

Two room office inji I for

personnel recruitment purposes.

Quarters for 100 enlisted military
personnel. assigned to CIA.

Lease of house atj for OSO Liaison
Mission,

Construction of additional office space at
construction program,

Establishment of rental rates for quarters
at I

Installation of voltage transformer at
]

Clarification of Licenses I[N =t
]
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- given

Status 25X1A
Iease - Purchase contract

cember o
Date of completion not yet
available, 25X1A

Work in process through

25X1A

Pending receipt of lease
from Lessor.

A1l pertinent Agencies
contacted - results of
such contacts still

pending.,

In process, RE&L representa-
tive presently on

25X1A

Sthorization has been 25X1C

final detalils are pending.

Completed,

Pending approval from DD/A.

Approved and letter of

request given 25X1A

Returned to O0SO for addie
tional requirements data,.

Inspection made - report
being prepared,

Completed,
Documents prepared = ready

for submission to General
Counsel,
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CEO ’ :
SECRET
Project t
Security informatioh Status
%%§}§\ 12, Ahequisition of information on available Pending further discussion 25X1A
2251 I :ov s by I wi th I
13, Drafting a proposed revisiocn of Paragraph Pending.
8.0 of the Confidential Funds Regulations,
1, Preparation of reports of improvements to Near completion,
leased property under the Economy Act of
1932.
15, Preparation of form in conjunction with Pending.
compiling a catalog or register of the
Agency's real property.
25X1A 16, Requirements of TSS and Communications for Under consideration by
space in [N~ Assistant DD/A.
Space ==
1, Office space in snother Government building Pending receipt of
for 95 people, consisting of two separate approval and formal request.
entrances, projection room for 25 people,
dark room, secured storage room of 1000
square feet, and parking space for 30
vehicles., Space required no later than
1 June 1952; however, can be utilized
immediately,
2. Matter of bringing all space reports, Near completion.
assignments and floor plans up to date,
3., Determination of Departmental space Pending final determina-
requirements for Fiscal Year 1953, tion of Agency T/0, and
availability of strangth
figures,
In addition, I understand that a project was approved by the Project
25X1A Review Committee on 7 December 1951 for the Office of Communications
involving construction totaling approximetely |} IIEEE VYo notice of
the approval of the project nor what it entails was given to Administrative
Service and no other information has been obtained to date. However, each
submproject will require support from this Division in varying degrees,
25X1A At present we have on loan from Public Buildings Service one Architect-
Engineer who is supervising work under Project

25X1A

B4 are negotlating for another to assist

on Proj ec- It 25X1A

will not always be possible to obtain such persomnel on loan,

SECRET

Approved For Release 2001/08/15 : SIA'RDP7®:4718A000500050015-7



Approved FoeRelease 2001/08/15g QIA-RDP78-0471'G73«00!0500050015-7
SECREY

Security Information
Also, information regarding projected construction projects is not
usually available to us until the operating activity is ready to

proceed, It is, therefore, impossible for us to project support
personnel requirements beyond information aveilable at thig date,

Because of this situation, unless some latitude is permitted in this
Division there will undoubtedly be times where we will be unable to
provide the required support.

A&n additional reason for latitude is the fact that since support in
this field is usually celled for on short notice the difficulty in
recruiting and clearing personnel makes 1t impossible to provide such
support.

The Agency has a world-wide real estate problem, and it camnot be
pretended that the personnel requested, although modest, are adequate,
Therefore, additions to the Real Estate and Construction staff may be
required as knowledge of new projects is obtained.

R
4‘;{ ,ve%\is H

Security Informatier
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